

## Texas Border Infrastructure

\*PROCUREMENT & PROJECT TIMELINE




Program Management Firm
Contract Awarded
9/16/2021
Michael Baker & Huitt-Zollar
Joint Venture

Solicitation SOQ
Design-Build Contractors
Date Issued: 9/27/2021

Date Due: 10/15/2021

10/27/2021 Short-list of D-B Contractors Interviews & Due Diligence First Round Selection of Design-Build Contractor 11/02/2021 Pending Contract Award

Program Management Firm developing scope of work for future pricing.



## Construction Launch

Program Management Firm develops the project construction schedule & budget.

Launch date subject to contract terms.

<sup>\*</sup>This is a general timeline and does not consider delays related to state funding or procurement protocols. <a href="https://comptroller.texas.gov/purchasing/docs/96-1809.pdf">https://comptroller.texas.gov/purchasing/docs/96-1809.pdf</a>