
Program Manager develops 
the project schedule 

and budget.

Launch date subject to 
contract terms.

Develop RFP Advertise RFP Evaluation & Selection Project Launch

*GENERIC PROCUREMENT TIMELINE (APPROXIMATELY 90-DAY PROCESS)

*This is a generic timeline and does not consider delays related to state funding or procurement protocols. https://comptroller.texas.gov/purchasing/docs/96-1809.pdf

Process for hiring a Program Manager for Border Wall 

Negotiate & 
Execute Contract

July

Approx. 30 days

August

Approx. 30 days
September

Approx. 30 days

July 15, 2021

June 17, 2021, TFC Website: https://www.tfc.texas.gov/wall/ Office of the Governor - Texas Border Wall https://www.borderwall.texas.gov/

https://comptroller.texas.gov/purchasing/docs/96-1809.pdf
https://www.tfc.texas.gov/wall/
https://www.borderwall.texas.gov/

